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For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman at this 
address. 
 

Department/Agency: Office of Electronic Services 
Name of Project:  LouisianaMAP 
LTIF Log No.:  02-010 
Project Coordinator: Ed Leachman 
 
Project Status:   
 Date:   December 29, 2003 
 Percent Complete: 85 % 
 

Baseline  Status Summary 
 

 Jun  
2002 

Sep  
2002 

Dec  
2002 

Mar  
2002 

Jun  
2003 

Sep  
2003 

Dec  
2003 

Mar  
2004 

Plan 10 20 40 50 65 75 90 100 
Actual 10 15 25 38 55 65 85  

 
 
Explanation:  Significant progress was made on the geospatial portal and the I-Team planning initiative 
over the last six months bringing the LouisianaMAP project inline with the original schedule.  The Portal 
was launched in November, 2003.  Additional  locational capabilities will be added to the Portal over the 
next six months along with some value added mapping features suggested by users of the current baseline.  
In addition, the interim Requirements Management capabilities will be integrated into the Portal. 
 
The  I-Team process has been an astounding success.  A comprehensive I-Team plan was released to the 
Governor in September, 2003 and was formally rolled out in a presentation during GIS Week on November 
20, 2003.  It is planned that this process will continue as the cornerstone of GIS needs and strategies for 
Louisiana. 

 
Following are the project accomplishments to date: 
 

� State I-Team Coordinator selected.  This has become a permanent position that is staffed by 
the GIS Council. 

 
� Agreements executed with LSU for First and Second year technical support to the I-Team 

effort  
 
� I-Team workgroups all established and functional. The following URL   http://lagic.lsu.edu/I-

team/groups.asp provides an organizational structure for the I-Team and shows the 
participants of each working group. 

 
� “As-Is” status of Louisiana Framework Layers collected by the respective working groups 

and incorporated in  the I-Team Plan. 
 

http://www.state.la.us/ltif/ltifmem.htm
http://www.state.la.us/ltif/ltifmem.htm
http://lagic.lsu.edu/I-team/groups.asp
http://lagic.lsu.edu/I-team/groups.asp


� Interim I-Team requirements collection tools installed.  An overview of the requirements 
process is presented at URL http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-
REQUIREMENTS-20020516-00.ppt 

 
� Rational’e Requesite Pro was selected for the Requirements management tool for the 

LouisianaMAP geospatial portal. 
 
� First and second Annual Governor’s reports submitted in October 2002 and  September 2003 

respectively..  
 
� I-Team plan was completed and released with Report to the Governor in September 2003.  A 

copy of the plan may be accessed at Louisiana I-Team Plan (v1.0) 
 
� Formal I-Team Plan release and review was held during GIS Week on November 20, 2003  

 
� Professional Services agreement executed to provide additional technical support to the portal 

development  
 
� Functional description for LouisianaMAP portal developed 
 
� Technical architecture for LouisianaMAP developed 
 
� Portal prototyping conducted at LAGIC 
 
� Web services available through the Portal and for Imagery integration have been developed 

under Professional Services agreement.  These web services are consistent with the functional 
requirements described in the functional description. 

      
� The LouisianaMAP Portal hosting strategy was revised back to that proposed in the original 

TIF proposal; hosted on state operated equipment at a state facility.  Hardware and software 
procurement consistent with this strategy was completed in September and October 2003 and 
the facility was activated at Office of Computing Services in October 2003. 

 
� LouisianaMAP Geospatial Portal was launched in November 2003.  It can be viewed at 

www.louisianamap.gov  
 

 
 

 

http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt
http://lagic.lsu.edu/I-Teams/Presentations/2002/ITEAM-PRES-REQUIREMENTS-20020516-00.ppt
http://lagic.lsu.edu/I-Teams/Steering Committee/2003/I-Plan/ITEAM-sp-steering-20031120-00.pdf
http://www.louisianamap.gov/

